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Business Purpose / Measures 
 

 

M E A S U R E M E N T S  

Process Owner: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Process Name: 

Implementation Plan for Hospital 
Blue Wrap Film Diversion Projects 

Plastic Film Cooperative Recycling 
Initiative

Purpose: 
To increase Blue Wrap film 
plastic collection and recycling 
by implementing new and 
expanded diversion programs, 
and demonstration projects in 
California. 

Starts With: 
Developing a detailed implementation 
plan with specific goals, timelines and 
measurement objectives.  

Ends With: 

• Implementation of successful programs 
resulting in the increased diversion of film 
plastic in California.  

Efficiency 
• The cost of consolidating plastic film is 

offset by its value and avoided disposal 
costs 

• Education and training improves the 
quantity and quality of film plastics 
recovered. 

• Recycled material provides high quality 
feedstock for manufacturers.  

• Businesses implement BMPs that save 
time and money 

Effectiveness 

• Results in significant increase in diversion 
of plastic film from landfill 

• Businesses identify new profit centers 
through recycling film plastics 

Adaptability 
• 

• 

Programs can be duplicated in divergent 
local areas 
Innovative collection programs and 
technology shared amongst stakeholders 

 

Stakeholders: 

• Local Government 
• Haulers, Recyclers & Processors 
• Hospitals 
• Medical Offices 
• End Users 
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Hospital Blue Wrap Plastic Film Diversion 

Top Flow Down 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

STEP 4:   

Evaluation 

   Findings, Results and Future 
Actions  

 

 
4.1 Staff final report to the board in 

September 2009. 
4.2 Conducting conference in 

October 2009 
 

STEP  3: 
Implementation programs and 

projects to increase film 
diversion 

Medium Term Goals 

Jan. 1, 2007- Dec. 31, 2008 

3.1: Annual review of 
implementation programs and 
projects implemented January 
2007-Decemeber 2007.  Report 
due April 1, 2008. 
3.2: Annual review of 
implementation programs and 
projects implemented January 
2008 -December 2008.  Report 
due April 1, 2009 
 

STEP  2a and 2b: 
Implementation programs and 

projects to increase film 
diversion 

STEP  1: 
Create detailed 

implementation plan and goals 

June 30, 2006 
Short Term Goals 

July 1, 2006-Dec. 31, 2006 
 
 

2.1:  Annual review of 
implementation programs and 
projects implemented January 
2006-December 2006. Report due 
April 1, 2007 
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Detailed Implementation Plan for Hospital Blue Wrap Film Diversion Goals 
Create Detailed Implementation Plan and Goals.                                     Due Date:  June 30, 2006 Step 1: 

Budget costs:  UKN z  S  {  C  
 
 Project 

Status 

CIWMB Haulers Hospitals Local 

Governme
nt 

End 
Users 

  All 

Develop Metrics S z       { 

Develop Implementation  plan S z      

WHO 
WHAT 

 { 

          

          

          

 
z Volunteer Lead S Started Project {  Volunteer Member  C Completed Project 
 

Î Detailed Implementation Plan Î Key deliverable:  
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Detailed Implementation Plan for Hospital Blue Wrap Film Diversion Goals 

Short Term Goals: Hospital Blue Wrap Diversion          Due Date: April 1,  2007 Step 2: 
Budget costs:  ___ z  S  {  C  
 Project 

Status 

CIWMB Haulers Hospitals Local 
Government 

End 
Users 

  All 

2.1: 
 Need to identify the number of 
hospitals that currently divert blue 
wrap. 

 z { {  {    

2.2:  
Increase the number of hospitals that 
divert blue wrap in Northern CA 

 z { {  {  

WHO 
WHAT 

  

2a.3:  
Education and outreach   

 z  { { {    

2a.4: 
Work with haulers, recyclers and end 
users to accept blue wrap as a 
commodity. 

S z { {  {    

2a.5: 
Annual review of implementation 
programs and projects in April 1,  2007 

 z       { 

          

          

          

          

          

          

          

z Volunteer Lead S Started Project {  Volunteer Member  C Completed Project 

Î Short Term Goals for Hospital Blue Wrap Diversion Î Key deliverable:  
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Detailed Implementation Plan for Hospital Blue Wrap Film Diversion Goals  
Medium & Long Term Goals: Hospital Blue Wrap Due Date: April 1, 2009 Step 3: 

Budget Costs: _______ z  S  {  C  
 
 Project 

Status 

CIWMB Haulers Hospitals Local 
Government 

End 
Users 

  All WHO 
WHAT 

3.1a:   
Expand  programs to Southern CA 

 z       { 

3.1b: Annual review of implementation 
plan in April 1,  2008 

 

 z       { 

3.2: Annual review of implementation 
plan in April1,  2009 

 

         

          

          

 
z Volunteer Lead S Started Project {  Volunteer Member  C Completed Project 

Î Medium and Long Term Goals for Hospital Blue Wrap Collection Î Key deliverable:  
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Detailed Implementation Plan for Hospital Blue Wrap Film Diversion Goals  
Evaluation: Findings, results and future actions   Due Date: December 31, 2009 Step 4: 

Budget Costs: _______ z  S  {  C  
 
 Project 

Status 

CIWMB Haulers Hospitals Local 
Government 

End 
Users 

  All WHO 
WHAT 

4.1: 
Staff report to the Board in September 
2009 

 z        

4.2: 
Conduct conference on residential and 

commercial film diversion program 
in October 2009 

 z       { 

          

          

          

 
z Volunteer Lead S Started Project {  Volunteer Member  C Completed Project 
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Participants Confirmed: 
Christine Flowers-Ewing CIWMB-OLA 
Jack McGurk 
Duane Hicks UC Davis Medical Center 
Rick Parker Clean Source 
Catholic Healthcare West 
Lynne Garske Kaiser 
Seton Hospitals 
 
CIWMB staff meeting with Clean Source and UC Davis Medical Center on April 6, 2006 as representatives of HOSPAA.org 
CIWMB staff meeting with State Agency staff from DTSC and OHS on April 13, 2006 
CIWMB staff meeting with Kaiser on April 14, 2006 
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